



GSI Core Team Review
  Critical Path

<sup>1</sup>Critical path, 4 months before workshop 2, PLUS needs to be between November and March

<sup>2</sup>Critical path, field work needs to be between November and March

<sup>3</sup>Stop project if there are no feasible sites. Close out with community.

<sup>4</sup>>\$5M SPU value analysis; if <\$5M GSI core team review